
Amendment 1  RFP ETB0033  July 18, 2012 

1. LRWL and ETF agree that during the course of the project, ETF may request that LRWL resources 

be assigned to other deliverables in exchange for replacing and/or modifying those identified in 

the LRWL proposal in Table 5.   This exchange must be mutually agreed to by both parties in 

writing.  This clause does not apply to Change Management deliverables which are staffed by a 

sub-contractor. 

2. In accordance with #1 above, ETF and LRWL agree to consolidate Phases 1 thru 3 for a not-to-

exceed combined cost of $1,219,440. 

3. LRWL agrees to remove their exception to the holdback (15%) as identified in the Mandatory 

Requirements checklist in Section 4.2 of the LRWL proposal.  LRWL and ETF agree that at the 

end of 12 months, and every six months thereafter, ETF will release the “oldest” six months of 

accumulated holdback.  Accumulated holdback is defined as the holdback withheld during the 

earliest six month period (example – project starts on January 1, 2013.  On January 1, 2014 ETF 

will release amounts that were withheld from January 2013 – June 2013.  Six months later on 

July 1, 2014 ETF will release the holdback accumulated from July 2013 – December 2013). 

4. LRWL and ETF agree that LRWL will invoice ETF monthly for services performed. 

5. ETF and LRWL agree to substitute the following language in place of Section 6.2 of the ETF RFP 

ETB0033 dated April 26, 2012.   

i. “If either party fails to fulfill any of the terms of this Agreement or for any 

reason fails to perform in a manner satisfactory to the other party or if either 

party violates any of the terms or provisions of this Agreement, they shall notify 

the other party in writing of said deficiencies.  Each party shall have 30 calendar 

days from written notification to cure the deficiency to the satisfaction of the 

other.  Should ETF fail to cure their deficiency LRWL shall have the right to 

terminate the contract and be paid in full for undisputed services rendered.  

Should LRWL fail to cure their deficiency ETF shall have the right to cancellation 

as identified in Section 24.0 of the contract.” 

6. ETF and LRWL agree to substitute the following language in place of Section 6.3 of the ETF RFP 

ETB0033 dated April 26, 2012.   

i. “Replacement of key personnel (as identified in Section 1.7 of the LRWL 

proposal dated May 25, 2012) who have terminated employment with LRWL 

shall be with persons of equal ability and qualifications.  ETF shall have the right 

to conduct separate interviews of proposed replacements for key personnel.  

ETF shall have the right to approve, in writing, the replacement of key 

personnel.  Such approval shall not be unreasonably withheld.  Failure of LRWL 

to promptly replace key personnel within 30 calendar days after departure from 

LRWL shall entitle ETF to terminate the agreement in accordance with Section 

24.0 of the contract.” 

7. ETF acknowledges that LRWL requires VPN/CITRIX access as well as wireless internet availability 

while at ETF’s offices. 

8. The order or precedence shall be: 

a. This contract and all cover letters, amendments and attachments 

b. LRWL proposal 

c. ETF RFP 


